Progress Reporting Period: April 29 — May 26, 2006 Date: June 23, 2006
Report: 41 (Revised June 29, 2006)

Site: Diamond Alkali, Operable Unit 3, Passaic River Study | IAG: DW96941975

Expansion, New Jersey IAG Expiration Date:
12/31/07

Phase: RI/FS, DACW41-02-D-0003, T.O. 0011 Malcolm Pirnie Project Numbers: 4553-001,

ou3 W912DQ-06-D-0003, T.O. 0002 4553-025, 4553-027, and 4553-031

USEPA RPMs: Alice | PH: 212-637-4427 USACE PM: PH: 816-389-3581
Yeh & Tom Taccone | pH: 212-637-4281 Elizabeth
Buckrucker

MPI PM: Len Warner | PH: 914-641-2972 MPI Deputy PM: PH: 914-641-2628
Scott Thompson

CRITICAL ISSUE SUMMARY:

= A schedule revision is proposed for the Interim Action Evaluation (IAE) task, as shown in
the table below. Pirnie’s original schedule provided ~4 months from receipt of the Low
Res Coring data to submission of the pre-draft IAE report. To try to be responsive to
EPA & stakeholder needs, the proposed revision includes less than 3 months of lead
time. The proposed revision is due to: 1) EPA’s decision that the public will receive the
3rd version of the IAE document, not the 2nd version (this accounts for about 2.5 months
of the change); 2) a delay in receipt of CLP Low Res Coring lab data (accounts for 1.25
months of the change); and 3) an extended government review schedule for the pre-draft
(accounts for 0.25 months of the change).

Task New Date Old Date
In-progress review mid July week of 6/19
Submit pre-draft IAE Reportto 15-Aug 14-Jul

PMs

Remedial Options Workgroup  25-Aug 16-Aug
Comments Due on pre-draft 31-Aug 21-Jul
Submit Draft to Partners 15-Sep 28-Jul
Comments Due on Draft 13-Oct 30-Aug
Submit Revised Draft to Public 30-Nov Year End

=  Malcolm Pirnie to meet with USACE regarding JTD management costs on DACWA41
contract.

= Battelle awaiting authorization for refinement of sediment and water column risk
assessment DQOs (not included in FSP Vol. 2 DQOs); USACE and USEPA to respond
to technical support request for MPI and HQI budget to contribute to DQO refinement
effort.

= Additional funding required to complete High Resolution Coring archived sample
analyses and allow continuation of Jim McCann effort to coordinate sample analyses,
data review, and data validation. USACE approved the submittal of the sediment
samples from Core 9A on or about May 22" with a contingent request that MPI submit a
Draft WVN on contract DACW41 for government review.

= Attached data analysis/validation status table updated from prior submittal in May 2006.
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Community = Final CIP was delivered to = Final CIP delivery to Final CIP budgets on Passaic

Relations USEPA for a “backcheck” David Kluesner for River and Newark Bay
on May 31 review on June 2, expended. Requested USACE

= Preparation of a revised 2006. permission to bill hardcopy
Final CIP was conducted in | = First set of Final CIP | production to Cl Support task on
response to USEPA hardcopies to be June 7™
comments regarding the delivered to USEPA
document submitted on on June 9".
May 3. = Additional 80
hardcopies and 144
cds to be submitted
on June 13"

IAE = Developed presentation for | = In-progress meeting A revised schedule is proposed

Evaluation Remedial Options with USEPA PM staff | for the IAE (refer to Scott
Workgroup and provided on July 13", Thompson e-mail dated May 25,
“dry runs” on 5/10 and 5/17. | = Presentation to 2006 and “Critical Issues” section

= Attended NJDEP USEPA RA on July of this report).
coordination meeting on 20™.
5/17.
= Attended Remedial Options
Workgroup meeting 5/24.
= Initiated erosion/deposition
analysis to determine
“always/usually” erosive
areas.
= Received analytical data
from low resolution coring
samples for mercury.
= Performed MPA
calculations using mercury
data.
= Continued detailed analysis
of alternatives, including
cost estimation.
= Initiated development of
IAE report text.

FSP Volume 2 = Draft FSP Volume 2 DQOs | = Incorporation of See discussion on full DQO
submitted for BTAG review partner agency refinement effort under “Critical
on April 28", comments. Issues” above.

= Draft FSP Volume 2 = Submittal of FSP 2 in
submitted to partner electronic and
agencies for review and hardcopy format to
comment on May 19" sta}rlfeholders by June
19",
= Sampling Workgroup
meeting to be
scheduled.
June 23, 2006
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Task Activities in Current Next Milestone Issues
Reporting Period
Sediment = Held conference call on HQI to complete None.
Transport Model May 3" with TAC members subcontract for Sea
to discuss SEDZLJ Eng’g (Craig Jones)
implementation in ECOM. Begin SEDZLJ
Participants included Larry implementation
Sanford, Craig Jones, Internal mtg. planned
members of the TAC, as for the June 12" with
well as HydroQual’s staff. participation of Larry
Sanford
Hydrodynamic = Presented hydrodynamic Review stakeholder None.
Model model calibration to TAC comments (i.e., TSI
and Modeling Workgroup and demaximis)
on May 22" at USEPA Revised
Region 2. Hydrodynamic Report
= Conducted additional due July 10™.
model-data comparison Pending USEPA
analyses for revision of approval, prepare
Hydrodynamic Report documentation for
= Revised mooring plots IAE flood modeling.
based on new field survey
details available from
Rutgers
Final Modeling HydroQual revising Final HydroQual to None.
Plan Modeling Plan. resubmit Final
Modeling Plan on
June 1%
Meeting on June 20"
to address USEPA
comments on
modeling documents.
Field Refer to attached table for Ship Hi Res core 9A = Additional budget needed to
Investigations/ status of collected sediment samples to fund analysis of remaining 36

Draft Round 1
Report

environmental samples,
analytical results, and data
validation.

Axys on June 2™.
Ship samples from Hi
Res Cores 26A and
32A upon ACE
ap!oroval (prior to July
18™M).

Draft Round 1 Report
on or about
November 8, 2006

or so high resolution core
segments and QA/QC
samples.

=  Schedule information needed
for CLP analyses from
USEPA.

CSM/Problem Awaiting remaining USEPA and | Discuss agency The project scope is designed to
Formulation BTAG comments on technical comments on technical incorporate comment responses
memos. memos into the forthcoming HHRA and

ERA effort. Discussions will be
held with ACE/EPA to best
determine how to address the
completed set of comments.

WOE Activities not yet initiated. Scope under discussion. Battelle to revise task plan for

Assessment and
Data Usability
Evaluation

data usability criteria in
accordance with USEPA and
Malcolm Pirnie comments.

June 23, 2006
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

DQO Refinement

Work continued this period on
refinement of the Passaic
DQOs (only those related to
FSP Volume 2), following
submittal to the BTAG on April
28" and incorporation of
resulting comments.

Awaiting ACE/EPA
direction. Completing the
Lower Passaic River
DQO refinement,
including contributions by
MPI and HQI (refer to
technical support request
W912DQ-002), would be
useful in the scoping
discussions for the water
column sampling to be
conducted by the PRPs.

At the request of the USACE,
discussions were initiated on the
technical/financial implications of
temporarily stopping work on
DQO activities not essential to
FSP Vol. 2. Battelle determined
that the FSP Vol. 2-related
DQOs represented
approximately 50% of the total
effort. An additional 10% likely
will need to be spent to respond
to BTAG input. Should work stop
on this task, the negotiated effort
would need to increase by 5-10%
to finish the task.

Meetings &
Teleconferences

May 3™ — TAC teleconference
on modeling

May 8" — Biweekly call

May 15" — Progress call on
sample analysis and validation
with USACE and USEPA
May 17" — Dry Run for
Remedial Options Workgroup
May 22" — Model Workgroup
Meeting

May 23" — Biweekly call

May 24" — Remedial Options
Workgroup

June 6 — Biweekly call
June 19 — Biweekly call
Sampling Workgroup —
TBA

USEPA IAE Meeting —
July 13

USEPA In-progress
Meeting — July 20

Not applicable.

PREmis

= MS Excel tracking
spreadsheet created in
PREmis for contract
W912DQ.

= Coordination between IT
staff and data validators to
facilitate upload, validation,
and approval of field data.

= Hydrodynamic Model
Report directory
reformatted as requested
by USACE.

Continue upload,
validation, and approval
of data from 2005-06 field
investigations.

None.

www.ourPassaic.
org

= Posted Gust Microcosm
report on May 1st.

= Upload presentation from
Remedial Options
Workgroup on May 26™.

Post additional public
documents, such as
sediment transport
experiment reports and
modeling plans, as
directed.

None.

June 23, 2006
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Passaic River BSF
Prepared: June 21, 2006
Revised: September 28, 2006

BUDGET STATUS AND FORECAST

DACWA41 TASK ORDER 0011

LOWER PASSAIC RIVER RESTORATION PROJECT
Reporting Period 04/29/2006 through 05/26/2006

3-Month Forecast

Negotiated Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom JTD Coststhrough JTD Percent of JTD Estimated Edtimateto Estimated Cost AuthPoerriE:tBoljdget 4-6Month Authorized Funding
Task Description Budget Authorized Budget (asof WVN 12, | Y0L/05 through | 02/12/05 through | 03/12/05 through | 04/16/05 through | 05/14/05 thr ough | 06/18/05 thr ough | 07/16/05 thr ough | 08/13/05 thr ough | 09/17/05 thr ough | 10/15/05 through | 11/12/05 through | 12/17/05 thr ough | 01/14/06 thr ough | 02/11/06 thr ough | 03/18/06 thr ough | 04/29/06 through 05/26/06 Authorized Budget| Task Percent Complete2 at Completion Forecast to be Spent Forecast (Sept. 2006 LessJTD & Comments
dated 07/28/2006) 02/11/05 03/11/05 04/15/05 05/13/05 06/17/05 07/15/05 08/12/05 09/16/05 10/14/05 11/11/05 12/16/05 01/13/06 02/10/06 03/17/06 04/28/06 05/26/06 Spent Complete by August 2006 to Nov. 2006) Forecast Amount
Total Estimated .
Jun-06 Jul-06 Aug-06 Cost from June Total Estimated
+ Total Spent
Per cent Dollars thru Aug. 2006
WAD 3 - Remedial Investigation/Feasibility Study Services
WO 01 - Project Administration/Reporting
WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0
WO 02 - Mestings
WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0
WO 03 - Pre-Expansion Activity Plan and Schedule
WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
WO 04 - Populate and QC Database
WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1 Minish Park data upload completed under budget; reallocate $540
WO 05 - Web Site and GIS System
WO 05 - Web Site and GI S System Subtotal $115,732 100% $115,732 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
WO 06 - Establish Technical Expert Team
6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1
WAD 4 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1a Project Management $86,428 103% $89,114 $0 $0 $0 $0 $0 $0 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
1.1a Project Management (2005-06) $223,525 127% $284,793 $11,211 $17,190 $19,720 $20,740 $28,769 $17,150 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $0 $0 $0 $0 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $14,476 $5,130 $12,887 $10,645 $9,383 $6,772 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $5,998 $2,803 $10,918 $11,115 $1,442 $0 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $804 $1,145 $4,016 $4,935 $8,711 $7,211 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0
1.3c Professional Subcontractors $101,453 133% $134,975 $4,489 $4,051 $3,994 $4,497 $5,204 $8,841 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $0 $0 $5,620 $0 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $0 $0 $4,741 $0 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0
Effort through March 31, 2006, including prep for April PDT
1.4a Project Communications $481,285 116% $557,764 $27,254 $12,993 $36,614 $31,502 $22,980 $27,617 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0 presentation.
WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $64,233 $43,312 $88,149 $83,434 $86,850 $67,591 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $0 $0 $0 $0 $0 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $0 $0 $0 $0 $0 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
2.1¢ Ongoing Communications Support $39,744 28% $11,303 $0 $0 $0 $49 $544 $272 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
2.2a Stakeholder/Community Interviews $16,233 100% $16,233 $7,444 $1,582 $532 $36 $0 $0 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
2.2b Draft Community Involvement Plan $54,285 101% $54,733 $1,905 $272 $7,350 $11,081 $13,457 $9,882 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
2.2c RTC/Fina CIP $8,628 100% $8,628 $0 $0 $0 $0 $0 $0 $0 $0 $143 $7,416 $203 $7,762 90% 90% $866 $8,628 $866 $0 $0 $866 $8,628 100% $0 $0 Final CIP hardcopies submitted on 6/12/2006.
WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,349 $1,854 $7,882 $11,167 $14,002 $10,154 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $99,537 99% 99% $866 $100,403 $866 $0 $0 $866 $100,403 100% $0 -$11
WO 03 - Technical Support
3.1aMPI Technical Support $43,096 81% $35,082 $0 $0 $0 $0 $0 $0 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0
3.1aTechnical Support (2005) $123,457 35% $43,054 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752
Funding reserved for W. Lick Sedflume Analyses and J. Butcher
3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,762 $6,893 $19,403 86% 86% $3,097 $22,500 $2,100 $0 $0 $2,100 $21,503 96% $0 $997 participation in Dec 2005 TAC conference.
WO 03 - Technical Support Subtotal $189,053 53% $100,636 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $115,291 115% 97% $3,097 $118,388 $2,100 $0 $0 $2,100 $117,391 117% $0 -$16,755
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $83,404 $45,166 $96,031 $94,601 $100,852 $86,291 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $1,668,727 101% 100% $3,963 $1,672,690 $866 $0 $0 $2,966 $1,671,693 101% $0 -$16,766
WAD 5 - Technical Studies& Investigations
WO 01 - RI/FS Work Plan Preparation
1.4c. RTC/Fina Modeling Plan $31,461 100% $31,461 $0 $0 $0 $658 $785 $3,316 $304 $0 $587 $939 $2,034 $14,334 $1,297 $28,953 92% 92% $2,508 $31,461 $2,508 $0 $0 $2,508 $31,461 100% $0 $0 6/20/06 meeting at USEPA to address Fina Plan.
1.5e. FSP VVolume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $0 $0 $0 $0 $0 $0 $16,947 $40,903 $5,615 $63,465 79% 79% $16,533 $79,998 $16,533 $0 $16,533 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.
WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $50,069 $50,573 $141,991 $24,176 $41,048 $68,560 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $992,390 98% 104% $19,040 $1,012,140 $19,041 $0 $19,041 $1,011,431 100% $0 $709
WO 02 - Preliminary Risk Assessment
2.2b. Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $0 $0 $0 $922 $3,912 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0 Tech memo review required add'l effort
2.2c. Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $0 $0 $654 $164 $0 $0 $1,007 $23,903 $25,727 100% 94% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0 See W912DQ BSF for continued WOE effort.
WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $87 $87 $0 $27,377 $3,642 $4,076 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event
3.1b Health and Safety Activities $4,078 99% $4,037 $157 $0 $48 $860 $1,649 $12 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
3.2a Technica Coordination and Field Support $40,207 187% $75,249 $609 $1,855 $11,953 $12,460 $2,928 $3,020 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0 Future WV N to address minor overage.
3.2b Sample Collection and Sample Management $118,198 91% $108,142 $8,328 $7,359 $2,632 $7,165 $3,557 $3,725 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0 Same as 3.2a above.
3.3aFidd Investigation Expenses $850,058 65% $555,757 $14,417 $618 $5,311 $7,194 $54,286 $84,459 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $555,227 100% 100% $0 $555,227 $0 $0 $0 $0 $555,227 100% $0 $530 Continuing expenses to be addressed in W912DQ.
3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $0 $0 $0 $0 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0 Task completed under budget.
Ongoing need for QC support at about $3K/month -- addressin
3.4aField Data QC Review (2005) $8,331 99% $8,287 $0 $0 $0 $0 $0 $0 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 99% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0 WAD 06 WE 7.4.
3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $0 $0 $0 $0 $0 $0 $9,330 $3,025 $12,355 95% 95% $0 $12,355 $0 $0 $0 $0 $12,355 95% $0 $594
WO 03 - Work Plan |mplementation for 2004 -2005 Sampling Event $1,411,254 73% $1,030,531 $26,685 $12,680 $33,327 $40,991 $62,438 $91,306 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,029,407 100% 100% $0 $1,029,408 $0 $0 $0 $0 $1,029,407 100% $0 $1,124
WO 04 - Implementation of FSP Activities (2005-2006)
4.1aLogistics and Mobilization (2005) $45,273 105% $47,675 $0 $8,129 $10,988 $28,553 $0 $0 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $0 $0 $0 $0 $0 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
4.1c Hedlth and Safety Administration (2005) $8,806 33% $2,881 $0 $0 $0 $0 $0 $0 $0 $1,069 $784 $786 $242 $2,881 100% 65% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0
Future WVN to provide funding for Hi Res Core 9A analyses;
4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $0 $0 $0 $0 $0 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $1,120,424 86% 89% $188,346 $1,308,770 $176,718 $0 $0 $176,718 $1,297,142 100% $0 $0 additional funding reguired to complete program.
4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $0 $0 $0 $0 $0 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $8,129 $10,988 $28,553 $0 $0 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $1,198,203 87% 89% $188,346 $1,386,549 $176,718 $0 $0 $176,718 $1,374,921 100% $0 $1,275
WO 06 - Model Development, Cdlibration, and Application (2005-2007)
6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $0 $0 $0 $39,737 $17,223 $18,015 $74,065 $51,634 $60,051 $65,968 $68,890 $7,962 $313 $3,052 $4,916 $411,827 91% 91% $0 $411,827 $0 $0 $0 $0 $411,827 91% $0 $40,723 Work halted following submittal of calibration report.
6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $0 $0 $0 $13,898 $27,797 $6,949 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $229,084 $0 $0 $0 $0 $229,084 98% $0 $4,441 Costs for C. Jones Meeting addressed via WE above
WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $0 $0 $0 $53,635 $45,020 $24,964 $94,912 $87,077 $93,051 $98,964 $116,824 $7,962 $1,087 $3,052 $14,362 $0 $640,911 93% 94% $0 $640,911 $0 $0 $0 $0 $640,911 93% $0 $45,164 Need to verify availability of $10K in budget on WO 06.
WAD 5 - Technical Studies& Investigation Total $7,497,487 58% $4,333,428 $76,841 $71,468 $186,306 $174,733 $152,148 $188,905 $329,961 $358,075 $613,647 $408,174 $259,359 $131,166 $175,159 $113,548 $298,792 $13,121 $4,089,398 94% 96% $207,387 $4,297,495 $195,759 $0 $0 $195,759 $4,285,157 99% $0 $48,270
WAD 6 - Data M anagement and Presentation
WO 01 - Map Guide
1.1 Map Guide $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 02 - Public Website
2.1 Maintenance and Support $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0 Continuing expenses to be addressed in W912DQ.
WO 02 - Public Website Subtotal $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 03 - Private Website
Need to prepare an internal website report to enhance access to
3.2 Website Reports $48,294 52% $25,192 $0 $0 $0 $0 $0 $0 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $3,000 $2,000 $0 $5,000 $25,192 100% $0 $0 PREmis data.
3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $0 $0 $0 $0 $0 $0 $3,273 $2,454 $5,727 100% 50% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
3.4 Maintenance and Support $47,322 213% $100,907 $0 $950 $1,203 $1,110 $18,813 $736 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1 Continuing expenses to be addressed in W912DQ.
WO 03 - Private Website Subtotal $160,402 119% $190,840 $110 $2,916 $7,994 $5,517 $37,966 $736 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $185,840 97% 97% $5,000 $190,841 $3,000 $2,000 $0 $5,000 $190,840 100% $0 -$1
WO 04 - Database (update for MEDD fields)
WO 04 - Database Subtotal $34,252 47% $16,194 $0 $0 $0 $2,721 $8,451 $2,530 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
WO 05 - Field Application
5.4 QA/QC $71,592 89% $63,592 $0 $0 $0 $120 $969 $1,926 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $55,905 88% 88% $7,687 $63,592 $7,687 $0 $0 $7,687 $63,592 100% $0 $0 QC PREmiswater column field data 2005-06.
WO 05 - Field Application Subtotal $266,115 83% $220,227 $417 $160 $10,552 $14,876 $31,817 $13,903 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $212,538 97% 97% $7,687 $220,226 $7,687 $0 $0 $7,687 $220,225 100% $0 $2
WO 06 - Technical Task Communication
WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $1,439 $1,718 $3,926 $3,581 $1,962 $3,559 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
WO 07 - Data Evaluation
7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,169 $0 $0 $0 $1,399 $1,493 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $2,855 $10,245 $1,164 $0 $388 $1,539 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $0 $26,233 $30,285 $10,740 $10,157 $9,593 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
7.4 Data Validation (2005) $92,560 100% $92,560 $0 $0 $0 $0 $0 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $48,138 52% 52% $44,422 $92,560 $20,000 $15,000 $9,000 $44,000 $92,138 100% $0 $422
7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $0 $0 $0 $1,034 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 71% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Funding to be WVN'ed to WAD 05 WE 4.1d
7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $0 $0 $0 $0 $0 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 61% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Funding to be WVN'ed to WAD 05 WE 4.1d
7.5¢ Final Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0
WO 07 - Data Evaluation $640,426 85% $547,011 $4,024 $36,478 $31,449 $10,740 $11,943 $13,658 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $501,089 92% 85% $44,422 $545,511 $20,000 $15,000 $9,000 $44,000 $545,089 100% $0 $1,922
WAD 6 - Data M anagement and Presentation Total $1,246,237 89% $1,107,029 $9,225 $49,362 $58,801 $40,423 $94,965 $35,554 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $1,048,420 95% 91% $57,110 $1,105,528 $30,687 $17,000 $9,000 $56,687 $1,105,107 100% $0 $1,922
WAD 7 - Feasibility Study
WO 01 - Preliminary Feasibility Study
1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0 Overrun will be applied to existing funding in WE 1.2 below.
1.2 IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $211,929 NA 100% $0 $211,929 $0 $0 $0 $0 $211,929 89% $0 $25,394
WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $239,590 90% 100% $0 $239,590 $0 $0 $0 $0 $239,590 90% $0 $25,394
WAD 7 - Feasibility Study Total $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $239,590 90% 100% $0 $239,590 $0 $0 $0 $0 $239,590 90% $0 $25,394
WAD 8- Fee
WAD 08 - Fee ($2,173 is non-hillable, as per WVN 12) $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $397,268 91% NA $35,105 $432,373 $10,000 $1,000 $1,500 $12,500 $409,768 94% $22,605 $0
WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $397,268 91% NA $35,105 $432,373 $10,000 $1,000 $1,500 $12,500 $409,768 94% $22,605 $0
$11,225,719 72% $8,067,119 $179,668 $184,337 $366,791 $321,653 $364,823 $326,930 $539,528 $618,423 $848,091 $688,088 $445,479 $247,071 $411,027 $206,320 $467,834 $47,329 $7,715,602 96% 91% $303,565 $8,019,876 $237,312 $18,000 $10,500 $267,912 $7,983,514 99% $22,605 $58,820
Fee Claimed* 90.85%

Blue font represents tasks that are

completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
' For the purposes of this report, all WAD 3 expenses were added into this task.
2 The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%. However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.




Passaic River BSF
June 21, 2006

Reporting Period 04/29/2006 through 05/26/2006

BUDGET STATUS AND FORECAST

W912DQ TASK ORDER 0002
LOWER PASSAIC RIVER RESTORATION PROJECT
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WAD 01 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1 Project Management $215,104 33% $71,634 $12,665 $12,549 $25,214 35% 50% $46,420 $71,634 $17,925 $17,925 $17,925 $53,775 $78,989 110% $53,775 -$7,355 $61,130
1.2 Project Support Documentation and Administration $77,902 36% $28,089 $4,768 $3,977 $8,745 31% 50% $19,344 $28,089 $6,500 $6,500 $6,500 $19,500 $28,245 101% $19,500 -$156 $19,656
1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $10,116 77% 7% $3,045 $13,161 $3,175 $3,175 $3,175 $9,525 $19,641 149% $9,525 -$6,480 $16,005 |Effort front-loaded due to new subcontract prep/negotiation.
1.4 Project Communications $283,603 36% $102,825 $13,053 $5,407 $18,460 18% $84,365 $102,825 $23,600 $23,600 $23,600 $70,800 $89,260 87% $70,800 $13,565 $57,235
WO 01 Subtotal $614,720 35% $215,709 $34,023 $28,512 $0 $0 $0 $0 $0 $0 $0 $0 $62,535 29% #VALUE! $153,174 $215,709 $51,200 $51,200 $51,200 $153,600 $216,135 100% $153,600 -$426 $154,026
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1c Communications Support $13,761 25% $3,440 $0 0% $3,440 $3,440 $1,500 $0 $0 $1,500 $1,500 44% $0 $1,940 $0 Final CIP hardcopy and cd production effort.
WO 02 Subtotal $43,269 8% $3,440 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $3,440 $3,440 $1,500 $0 $0 $1,500 $1,500 44% $0 $1,940 $0
WO 03 - Technical Advisory Committee and Quality Control
3.1 Technical Advisory Committee and Quality Control $136,833 27% $36,308 $1,776 $0 $0 $0 $0 $0 $1,776 5% 5% $34,532 $36,308 $0 $0 $0 $0 $1,776 5% $0 $34,532 $0
WO 03 Subtotal $136,833 27% $36,308 $0 $1,776 $0 $0 $0 $0 $0 $0 $0 $0 $1,776 5% 5% $34,532 $36,308 $0 $0 $0 $0 $1,776 5% $0 $34,532 $0
WO 04 - Technical Support
Potential TS approva for HQI and MPI DQO refinement (no
4.1 Technical Support $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957  |work will beinitiated without USACE approval).
WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957
WAD 1 - Project Administration Total $889,400 30% $269,644 $34,023 $33,460 $0 $0 $0 $0 $0 $0 $0 $0 $67,483 25% #VALUE! $202,161 $269,644 $55,872 $78,000 $51,200 $185,072 $252,555 94% $153,600 $17,089 $172,983
WAD 2 - Technical Studies & Investigations
WO 01 - Project Websites
1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $2,982 24% 24% $9,659 $12,641 $4,200 $4,200 $4,200 $12,600 $15,582 123% $12,600 -$2,941 $15,541
1.2 Public Website (www.ourPassaic.org) $28,734 25% $7,184 $295 $295 4% 4% $6,889 $7,184 $2,400 $2,400 $2,400 $7,200 $7,495 104% $7,200 -$311 $7,511
WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $0 $0 $0 $0 $0 $0 $0 $0 $3,277 17% 17% $16,548 $19,825 $6,600 $6,600 $6,600 $19,800 $23,077 116% $19,800 -$3,252 $23,052
WO 02 - Work Plan Implementation for 2004 - 2005 Sampling Event
2.1 DQO Refinement $96,035 100% $96,035 $27,586 $4,025 $31,611 33% 32% $64,424 $96,035 $0 $0 $0 $0 $31,611 33% $0 $64,424 $0 Completion of DQO effort on hold pending authorization.
2.2 Data Usability Evaluation $43,380 20% $8,676 $776 $776 9% 9% $7,900 $8,676 $0 $0 $0 $0 $776 9% $0 $7,900 $0 On hold; task plan comments submitted to Battelle.
2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $772,427 14% $104,711 $27,586 $4,801 $0 $0 $0 $0 $0 $0 $0 $0 $32,387 31% 30% $72,324 $104,711 $0 $0 $0 $0 $32,387 31% $0 $72,324 $0
WO 03 - Interim Action Evaluation (IAE)
3.1 Identification of Candidate |AE Target Areas $94,559 50% $47,280 $269 $269 1% 1% $47,011 $47,280 $30,000 $20,000 $10,000 $60,000 $60,269 127% $0 -$12,989 $12,989 E-mail from S. Thompson to E. Buckrucker, USACE dated
3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $873 9% 9% $8,352 $9,225 $15,000 $10,000 $0 $25,000 $25,873 280% $0 -$16,648 $16,648 |May 30, 2006 noted need for additional funding of approx.
3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 45% $87,717 $21,242 $35,565 $56,807 65% 63% $30,910 $87,717 $20,000 $15,000 $10,000 $45,000 $101,807 116% $0 -$14,090 $14,090 [$100K on IAE due to increased coordination with NJDEP &
3.4 Development of IAE Report - Pre-Draft and Draft $100,416 55% $55,229 $10,780 $10,780 20% 20% $44,449 $55,229 $30,000 $20,000 $20,000 $70,000 $80,780 146% $0 -$25,551 $25,551  |In-situ Workgroup, larger dredging alternative, prep of
3.5 Development of IAE Report - Revised Draft and Final $115,480 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $45,000 $0 $45,000 |documentation for flood modeling, porewater issues, eval. of
3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $2,500 $10,000 $13,336 7% $2,500 $4,064 $0 navigationally-constrained capping, and delayed access to
3.7 Mestings $26,213 100% $26,213 $11,494 $11,494 44% 44% $14,719 $26,213 $10,000 $20,000 $10,000 $40,000 $51,494 196% $10,000 -$25,281 $35,281 laboratory analytical data.
WO 03 Subtotal $600,246 40% $243,064 $21,242 $62,317 $0 $0 $0 $0 $0 $0 $0 $0 $83,559 34% 33% $159,505 $243,064 $110,000 $87,500 $52,500 $250,000 $333,559 137% $57,500 -$90,495 $149,559
WO 04 - Draft Field Sampling Plan Volume 2
4.1a Draft FSP Volume 2 - Biota $19,980 100% $19,980 $18,999 $18,999 95% 100% $981 $19,980 $0 $0 $0 $0 $18,999 95% $0 $981 $0
4.1b Fina FSP Volume 2 $26,141 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
4.1c QAPP Updates $33,707 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $79,828 0% $19,980 $0 $18,999 $0 $0 $0 $0 $0 $0 $0 $0 $18,999 95% 100% $981 $19,980 $0 $0 $0 $0 $18,999 95% $0 $981 $0
WAD 2 - Technical Studies & Investigation Total $1,531,798 25% $387,580 $48,828 $89,394 $0 $0 $0 $0 $0 $0 $0 $0 $138,222 36% 35% $249,358 $387,580 $116,600 $94,100 $59,100 $269,800 $408,022 105% $77,300 -$20,442 $172,611
WAD 3 - Model Development, Calibration, and Application
WO 01 - Hydrodynamic Model
1.1 Development and Calibration $161,135 35% $56,397 $0 $2,546 $0 $0 $0 $0 $0 $2,546 5% 5% $53,851 $56,397 $15,000 $15,000 $15,000 $45,000 $47,546 84% $30,000 $8,851 $21,149
WO 01 Subtotal $161,135 35% $56,397 $0 $2,546 $0 $0 $0 $0 $0 $0 $0 $0 $2,546 5% 5% $53,851 $56,397 $15,000 $15,000 $15,000 $45,000 $47,546 84% $30,000 $8,851 $21,149
WO 02 - Sediment Transport Model
2.1 Development and Calibration $551,192 25% $137,798 $309 $309 $618 0% $137,180 $137,798 $30,000 $30,000 $30,000 $90,000 $90,618 66% $120,000 $47,180 $72,820
WO 02 Subtotal $551,192 25% $137,798 $309 $309 $0 $0 $0 $0 $0 $0 $0 $0 $618 0% 0% $137,180 $137,798 $30,000 $30,000 $30,000 $90,000 $90,618 66% $120,000 $47,180 $72,820
WO 03 - Fate & Transport Model
3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 - Food Chain Model
4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 22% $194,195 $309 $2,855 $0 $0 $0 $0 $0 $0 $0 $0 $3,164 2% #DIV/0! $191,031 $194,195 $45,000 $45,000 $45,000 $135,000 $138,164 71% $150,000 $56,031 $93,969
WAD 4 - Potentially Responsible Party (PRP) Oversight
WO 01 - Field Work Oversight
1.1 Field Work Oversight $157,981 $0 $0 NA $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000 Potential July 2006 Water Column Oversight
WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000
WO 02 - Reports/Product Oversight
2.1 Reports/Product Oversight $141,370 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% #DIV/0! $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 - Field Facility
2.1 Maintenance and Support $89,137 37% $32,981 $8,483 $7,472 $15,954 48% $17,027 $32,981 $8,500 $67,750 $8,500 $84,750 $100,704 305% $25,500 -$67,723 $93,223
WO 03 Subtotal $89,137 37% $32,981 $8,483 $7,472 $0 $0 $0 $0 $0 $0 $0 $0 $15,954 48% 0% $17,027 $32,981 $8,500 $67,750 $8,500 $84,750 $100,704 305% $25,500 -$67,723 $93,223
WAD 4 - PRP Oversight Subtotal $388,488 8% $32,981 $8,483 $7,472 $0 $0 $0 $0 $0 $0 $0 $0 $15,954 48% #DIV/0! $17,027 $32,981 $38,500 $82,750 $13,500 $134,750 $150,704 457% $55,500 -$117,723 $173,223
WAD 10 - Project Expenses
WO 01 - Travel Expenses
1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0
WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $0 $0 $0 $0 $0 $0 $0 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0
WO 02 - ODCs and Non-Travel Expenses
2.1 ODCs and Non-Travel Expenses $107,954 35% $37,784 $1,134 $2,819 $0 $0 $0 $0 $0 $3,952 10% 0% $33,832 $37,784 $0 $0 $0 $0 $3,952 10% $0 $33,832 $0
WO 02 Subtotal $107,954 35% $37,784 $1,134 $2,819 $0 $0 $0 $0 $0 $0 $0 $0 $3,952 10% 0% $33,832 $37,784 $0 $0 $0 $0 $3,952 10% $0 $33,832 $0
WAD 10 - Project Expenses Subtotal $112,285 35% $38,867 $1,181 $2,968 $0 $0 $0 $0 $0 $0 $0 $0 $4,149 11% 0% $34,718 $38,867 $0 $0 $0 $0 $4,149 11% $0 $34,718 $0
WAD 8 - Fee
WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $2,733 15% NA $15,192 $17,925 $0 $0 $0 $0 $2,733 15% $15,192 $0
WAD 08 - Award Fee $233,028 25% $58,257 $0 0% $58,257 $58,257 $0 $0 0% $58,257 $0
WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $0 $0 $0 $0 $0 $0 $0 $0 $2,733 4% NA $73,449 $76,182 $0 $0 $0 $0 $2,733 4% $0 $73,449 $0
$4,098,918 24% $999,449 $93,701 $138,005 $0 $0 $0 $231,705 23% #VALUE! $767,744 $999,449 $255,972 $299,850 $168,800 $724,622 $956,327 96% $436,400 $43,122 $612,786
Fee Claimed* 24.80%

Blue font represents tasks that are completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
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High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 774 $65 $50,310 31-Jul|Validation w/emphasis on 6 cores.

Grain Size (laser method) STL

Validation complete on all original core segments samples. Data has been received on the
approximatley 70 additional samples submitted to fill-in and confirm data on cores selected. New
datais being plotted/evaluated and will be submitted for validation if datais usable and validation
Radiological - Cs-137 Outreach 863 $75 $64,725 31-Jul|budget permits.

Laboratory needs to re-analyze one more of the selected 6 core samples as Po-210. In 6/21/06 call,
OutReach projected that prelim. data on last core will be available week of 6/26. Estimate 30 days

Radiological - Pb-210 Outreach 730 $50 $36,500 31-Jul|[for validation
PCB Axys 79 $950 $75,050 30-Aug|Axys reported to us that this week they have completed analyses all but the last batch of 20
Dioxin Axys 79 $700 $55,300 30-Aug|samples submitted. Estimate another 2 months to receive all the data packages and complete data
Pesticide AXys 79 $325 $25,675 30-Aug|validation.

Samples not submitted due to budget. PCBs can be held for up to 1 year if frozen. See comments
PCB (to be submitted) AXys 36 $950 $34,200 18-Jul NA on pesticides below.

Samples not submitted due to budget. Dioxins can be held for up to 1 year if frozen. See comments
Dioxin (to be submitted) AXys 36 $700 $25,200 18-Jul NA on pesticides below.

Samples not submitted due to budget. Samples should be shipped by 7/18/06 to avoid violation of
299 day pesticide holding time limit. (Core 26A pesticides must be analyzed before 8/1/06 and
Core 32A before 8/6/06). PCB Congeners, Dioxins and Pesticides are extracted together. Axysis
willing to extract the samples, analyze the pesticide at this time and hold PCBs and Dioxins
Pesticide (to be submitted) Axys 36 $325 $11,700 18-Jul NA extracts in the freezer until funds are available to analyze these fractions.

Nearly completed. PAH data validation was paused to give priority to validation of Low Res.
Passaic and Newark Bay PCB Congeners. EQA has been requested to give PAH a higher priority.

PAH AXys 148 $325 $48,100 14-Jul |[EQA has projected validation will be completed during the week of July 10.
Received last of the re-analyses CLP validated data this week. I T resolving the MEDD and upload
Metals CLP Sentinel 229 NA NA issues.
X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $355,660
Total Hi Res Costs Pending $84,100 36 PCBs/Dioxin/Pesticides, $10K in withheld Pb-210, HRGC pesticide reanalysis
L ow Resolution Coring
PCB Aroclor CLPA4 62 NA NA
SVOC and PAH CLPA4 62 NA NA Data received and provided data evaluation team, but is only partially in PRErmis due to EDD
Metals (plus cyanide and mercury) CLP Sentinel 62 NA NA format problems. I T appears to have resolved issues and is correcting EDDs.We project that all the
VOC CLPA4 60 NA NA inorganic datawill be in PREmis by 6/30. There are QA issues reported with the Validated PCB
Herbicide STL -VT 62 $145 $8,990 Aroclor data. This need further investigation. Bill Sy of EPA was briefed on these problems.

Data based upon their calibration stds. has been received from STL and could be uploaded to
PREmis. If budget permitsit should be evaluated and a correlation devel oped versus Axys PCB
and Dioxin data on same sample set. The correlated data and validated results could than be

Immunoassay - 20 samplesfor correlation STL -TN 21 $6,405 15-Aug|uploaded.
Archived |mmunoassay STL -TN

Radiological - Cs-137 Outreach 59 $75 $4,425

Dioxin/Furan AXys 62 $700 $43,400

Pesticide AXys 62 $325 $20,150

PCB Congener AXys 62 $950 $58,900

TOC STL-VT 60 $65 $3,900

TPH STL -VT 65 $145 $9,425
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a Sample count include QA/QC

b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.

¢ - Projected dates assumes that sufficient budget will be identified to complete data validation/eval uation tasks.
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Geotechnical - Moisture STL -VT 64 $10 $640 NA  |No validation planned.
Geotechnical - Grain Size STL-VT 61 $100 $6,100 NA  |[No validation planned.
Geotechnical - Specific Gravity STL -VT 61 $35 $2,135 NA |No validation planned.
Geotechnica - pH STL -VT 61 $10 $610
Total Low Res JTD Cost $158,675
Total Low Res Costs Pending $6,405
Water Column Large Volume @
Data not entered into PREmis with field application. Need to do preliminary data eval uation before]
Pesticides AXys 5 $300 $1,500 30-Jul |validation
PCB Congeners AXys 5 $900 $4,500 30-Jul
Dioxin/Furans AXys 5 $650 $3,250 30-Jul
20L Bottle Processing Fee & Filters AXys 2 $550 $1,100 NA Sample processing costs -- no associated data
Total Large Vol JTD Cost $10,350
Water Column Small Volume @
Mercury Total Brooks Rand 30 $219 $6,570 30-Jul
Mercury Filter Brooks Rand 30 See above 30-Jul
Methyl mercury Total Brooks Rand 30 $404 $12,120 30-Jul |EDDs submitted by Brooks Rand but found to be incomplete and in error. Working with Jim
Methyl mercury Filter Brooks Rand 30 See above 30-Jul|[Madison at STL, who subcontracted Brooks Rand and IT to resolve problems
Particulate Organic Carbon (POC) STL -VT 26 $80 $2,080 30-Jul
Dissolved Organic Carbon (DOC) STL -VT 26 $50 $1,300 30-Jul
Metals Total CLP Sentinel 31 NA NA 30-Jul
Metals Filter CLP Sentinel 31 NA NA 30-Jul |Metals re-analyses data received. MEDD format issues being resolved by IT, who will upload
Cyanide CLP Sentinel 14 NA NA 30-Jul |validated data
Total Suspended Solids (TSS) STL -VT 89 $20 $1,780 30-Jul
Biological Oxygen Demand (BOD) STL -VT 13 $25 $325 30-Jul
COD/TKN/Total P STL -VT 14 $100 $1,400 30-Jul
Chlorophyll A Westfield 14 $50 $700 30-Jul
Ammonia STL -VT 13 $20 $260 30-Jul
VOoC CLPA4 23 NA NA 30-Jul
SvOoC CLPA4 18 NA NA 30-Jul | Data needs review. MEDD format issues being resolved by 1T, who will upload validated data
Chlorinated Herbicides STL-VT 18 $145 $2,610 30-Jul
Ortho-Phosphate STL -VT 14 $50 $700 30-Jul
Total JTD Small Volume $29,845
Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA
Total Suspended Solids (TSS) DESA 135 NA NA
Tota Organic Carbon (TOC) DESA 29 NA NA Problems with EDD received from DESA lab were resolved and the data was successfully
Dissolved Organic Carbon (DOC) DESA 29 NA NA uploaded to PREmis on 6/21/06
SPMD - Deployment 1
Dioxin/Furan AXys 12 $600 $7,200 30-Jul
PCB Congener Axys 12 $850 $10,200 30-Jul| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
Pesticides Axys 12 $270 $3,240 30-Jul |evaluated and the analyte concentrations in the water column calculated based upon deployment
PAH Axys 12 $270 $3,240 30-Jul |times and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
Total JTD SPMD No. 1 $23,880 acceptable/usable it can be validated and approved.
SPMD - Deployment 2
Dioxin/Furan AXys 15 $600 $9,000 30-Jul
PCB Congener Axys 15 $850 $12,750 30-Jul| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
Pesticides Axys 15 $270 $4,050 30-Jul |evaluated and the analyte concentrations in the water column calculated based upon deployment
PAH Axys 15 $270 $4,050 30-Jul |times and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
Total JTD SPMD No. 2 $29,850 acceptable/usable it can be validated and approved.
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.
Moorings
Hydrodynamics Data Verifying data status; all datawill be confirmed on PREmis by 6/23/2006.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $723,765





